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ESTIMATE RUN 12/13/2017

ESTIMATE SUMMARY 15:50:14

CONTID: C21392         ESTIMATE NO: 0003 FINL 2005

PCN: 21392-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: TED'S PLACE INTERSECTION PERCENT TIME:

PROJECT NO: NHPP 2873-185                 

US 287: TED'S PLACE INTERSECTI

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 658,719.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 704,924.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,573.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.83

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

10,573.87

$

$

$

$

658,719.10

0.00

658,719.10

0.00

658,719.10

0.00

0.00

658,719.10

0.00

AMOUNT DUE 658,719.10 10,573.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,573.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 24

ORIG TIME ALLOW: 24

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/05/2017

09/05/2017

10/13/2017

10/13/2017

12/13/2017

07/13/2017

07/21/2017

08/02/2017

09/05/2017
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0010 *Removal of Delineator 41.000

0.000

202-00090  
 

492.0041.000

0.00

41.000

EACH

12.00000

0015 Removal of Curb and Gutter 323.000

0.000

202-00203  
 

2,584.00323.000

0.00

323.000

LF  

8.00000

0020 Removal of Concrete Pavement 35.000

0.000

202-00210  
 

1,995.0035.000

0.00

35.000

SY  

57.00000

0025 Removal of Asphalt Mat 95.000

0.000

202-00220  
 

997.5095.000

0.00

95.000

SY  

10.50000

0030 *Removal of Asphalt Mat (Planing) 2,620.000

0.000

202-00240  
 

17,292.002,620.000

0.00

2,620.000

SY  

6.60000

0035 *Removal of Pavement Marking 5,732.000

0.000

202-00250  
 

7,738.205,732.000

0.00

5,732.000

SF  

1.35000

0040 *Removal of Ground Sign 39.000

0.000

202-00810  
 

6,240.0039.000

0.00

39.000

EACH

160.00000

0045 Unclassified Excavation 30.000

0.000

203-00000  
 

1,800.0030.000

0.00

30.000

CY  

60.00000

0050 Aggregate Bag 41.000

0.000

208-00035  
 

287.0041.000

0.00

41.000

LF  

7.00000

0055 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

500.001.000

0.00

1.000

EACH

500.00000
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,250.00000

0065 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

560.0020.000

0.00

20.000

HOUR

28.00000

0070 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

500.004.000

0.00

4.000

HOUR

125.00000

0075 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

348.004.000

0.00

4.000

HOUR

87.00000

0080 Removal of Trash 2.000

0.000

208-00107  
 

46.662.000

0.00

2.000

HOUR

23.33000

0085 Erosion Control Management 26.000

0.000

208-00207  
 

2,990.0026.000

0.00

26.000

DAY 

115.00000

0090 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

0.000

EACH

415.00000

0095 *Seeding (Native) 0.010

0.000

212-00006  
 

650.000.010

0.00

0.010

ACRE

65,000.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

65,000.00000

0105 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

4.25000

0110 Aggregate Base Course (Class 6) 26.910

0.000

304-06000  
 

995.6726.910

0.00

26.910

TON 

37.00000
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) (Special) 384.750

0.000

304-06009  
 

19,429.88384.750

0.00

384.750

TON 

50.50000

0120 Hot Mix Asphalt (Patching) (Asphalt) 111.300

0.000

403-00720  
 

12,243.00111.300

0.00

111.300

TON 

110.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 4,444.860

0.000

403-34751  
 

391,147.684,444.860

0.00

4,444.860

TON 

88.00000

0130 HMA Safety Edge 9,468.000

0.000

403-40000  
 

6,154.209,468.000

0.00

9,468.000

LF  

0.65000

0135 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

101.00000

0140 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0145 *Curb and Gutter Type 2 (Section II-B) 200.000

0.000

609-21020  
 

5,600.00200.000

0.00

200.000

LF  

28.00000

0150 *Curb and Gutter Type 2 (Section II-M) 119.000

0.000

609-21021  
 

3,332.00119.000

0.00

119.000

LF  

28.00000

0155 *Delineator (Flexible) (Type I) 45.000

0.000

612-00041  
 

3,735.0045.000

0.00

45.000

EACH

83.00000

0160 *Delineator (Flexible) (Type II) 38.000

0.000

612-00042  
 

3,382.0038.000

0.00

38.000

EACH

89.00000

0165 *Delineator (Flexible) (Type III) 12.000

0.000

612-00043  
 

1,134.0012.000

0.00

12.000

EACH

94.50000
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sign Panel (Class I) 165.800

0.000

614-00011  
 

3,937.75165.800

0.00

165.800

SF  

23.75000

0175 *Sign Panel (Class II) 241.000

0.000

614-00012  
 

6,868.50241.000

0.00

241.000

SF  

28.50000

0180 *Steel Sign Support (2-Inch Round)(Post) 156.000

0.000

614-01512  
 

1,092.00156.000

0.00

156.000

LF  

7.00000

0185 *Steel Sign Support (2-Inch Round)(Socket) 15.000

0.000

614-01522  
 

1,680.0015.000

0.00

15.000

EACH

112.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 328.500

0.000

614-01575  
 

7,719.75328.500

0.00

328.500

LF  

23.50000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 30.000

0.000

614-01578  
 

11,550.0030.000

0.00

30.000

EACH

385.00000

0200 *Construction Surveying 1.000

0.000

625-00000  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

34,000.001.000

0.00

1.000

L S 

34,000.00000

0210 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0215 *Modified Epoxy Pavement Marking 100.000

0.000

627-00008  
 

15,200.00100.000

0.00

100.000

GAL 

152.00000

0220 *Pavement Marking Paint (High Build) 139.300

0.000

627-00013  
 

9,611.70139.300

0.00

139.300

GAL 

69.00000
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 219.000

0.000

627-30405  
 

6,132.00219.000

0.00

219.000

SF  

28.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

54.000

0.000

627-30410  
 

937.9854.000

0.00

54.000

SF  

17.37000

0235 *Flagging 320.000

0.000

630-00000  
 

10,240.00320.000

0.00

320.000

HOUR

32.00000

0240 *Traffic Control Inspection 20.000

0.000

630-00007  
 

8,600.0020.000

0.00

20.000

DAY 

430.00000

0245 *Traffic Control Management 18.000

0.000

630-00012  
 

16,650.0018.000

0.00

18.000

DAY 

925.00000

0250 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

615.00000

0255 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

441.009.000

0.00

9.000

EACH

49.00000

0260 *Construction Traffic Sign (Panel Size B) 50.000

0.000

630-80342  
 

2,750.0050.000

0.00

50.000

EACH

55.00000

0265 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,080.002.000

0.00

2.000

EACH

1,540.00000

0270 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

1,600.002.000

0.00

2.000

EACH

800.00000

0275 *Drum Channelizing Device 162.000

0.000

630-80360  
 

2,025.00162.000

0.00

162.000

EACH

12.50000
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device (With Light) (Steady Burn) 13.000

0.000

630-80364  
 

240.5013.000

0.00

13.000

EACH

18.50000

0285 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

43.00000

0290 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21392-BID    ESTIMATE RUN 12/13/2017

PROJECT: NHPP 2873-185                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:50:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 Conc Pvmt (8 In) 39.000

0.000

412-00800  
 

4,589.1339.000

0.00

39.000

SY  

117.67000

CAT 649,619.100.00649,619.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,750.001.000

0.00

1.000

EACH

8,750.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

350.001.000

0.00

1.000

EACH

350.00000

CAT 9,100.000.009,100.00CURRENT AMT0400 $ $ $

$ 658,719.100.00$658,719.10$CURRENT AMTPROJECT TOTAL


